

EXAMPLE:

How to connect your root cause to the problems it addresses.

Project prioritization

Our people are overloaded which directly leads to late projects, over budget projects and failed projects. For example, Project X failed wasting £250,000.

Put in place a formal project intake process that would allow us to triage and prioritize work and to clearly decide which projects NOT to start. This would involve tools, forums and data and would give both visibility and control over investments.

Fixing this

Project prioritization

Helps fix these

Late projects

Stopping and starting

Projects fail to deliver intended benefit

Overloaded people / staff burn-out

Poor quality

When we fix this, we will be able to....
(reduce late projects, reduce waste, etc.)

